

Jira

Project: AIO-CONQUER MODULE 2

Sorted by: Rank ascending

1–32 of 32 as at: 05/Aug/26 11:49 PM

T	Key	Summary	Assignee	Reporter	P	Status	Resolution	Created	Updated	Due
☒	ACM2-1	[PIPELINE] Reading docs, get using to Jira & Git	Thanh Le quang	Thanh Le quang	▼	DONE	Done	20/Jul/26	21/Jul/26	21/Jul/26
☒	ACM2-2	[QA] Reading docs, get using to Jira & Git	Vo Ngoc Gia Bao	Thanh Le quang	▼	DONE	Done	20/Jul/26	21/Jul/26	21/Jul/26
☒	ACM2-3	[DATA] Reading docs, get using to Jira & Git	Dang Tran	Thanh Le quang	▼	DONE	Done	20/Jul/26	21/Jul/26	21/Jul/26
☒	ACM2-4	[MODEL] Reading docs, get using to Jira & Git	Văn Vĩ Nguyễn	Thanh Le quang	▼	DONE	Done	20/Jul/26	21/Jul/26	21/Jul/26
☒	ACM2-5	[TECH LEAD] Reading docs, get using to Jira & Git	Lê Thanh Lâm	Thanh Le quang	▼	DONE	Done	20/Jul/26	21/Jul/26	21/Jul/26
⚡	ACM2-6	[EPIC 1] PROJECT INIT & TEAM ALIGNMENT	Thanh Le quang	Thanh Le quang	▬	DONE	Done	20/Jul/26	29/Jul/26	26/Jul/26
☒	ACM2-7	[TEAM LEADER] Kick-off meeting: Schedule meetings, work procedures, roles assignment	Thanh Le quang	Thanh Le quang	▼	DONE	Done	20/Jul/26	21/Jul/26	21/Jul/26
☒	ACM2-8	[TEAM LEADER] Create and set up Kanban on Jira, define work types	Thanh Le quang	Thanh Le quang	▼	DONE	Done	20/Jul/26	25/Jul/26	22/Jul/26
☒	ACM2-9	[TECH LEAD] Create and setup Github repository and README.md	Lê Thanh Lâm	Thanh Le quang	▼	DONE	Done	20/Jul/26	25/Jul/26	22/Jul/26

T	Key	Summary	Assignee	Reporter	P	Status	Resolution	Created	Updated	Due
☒	ACM2-10	[DATA] Collecting and checking data sources	Dang Tran	Thanh Le quang	✓	DONE	Done	20/Jul/26	25/Jul/26	24/Jul/26
☒	ACM2-17	[PIPELINE] Create folder structures, .gitignore	Thanh Le quang	Thanh Le quang	✓	DONE	Done	20/Jul/26	29/Jul/26	26/Jul/26
☒	ACM2-25	[QA] Validate and review folder structure, review data sources, work types	Vo Ngoc Gia Bao	Thanh Le quang	✓	DONE	Done	21/Jul/26	29/Jul/26	27/Jul/26
⚡	ACM2-11	[EPIC 2] DATA PIPELINE & PREPROCESSING	Dang Tran	Thanh Le quang	⏏	DONE	Done	20/Jul/26	29/Jul/26	28/Jul/26
☒	ACM2-12	[DATA] Perform Exploratory Data Analysis (EDA) on features	Dang Tran	Thanh Le quang	✓	DONE	Done	20/Jul/26	25/Jul/26	24/Jul/26
☒	ACM2-13	[DATA] Implement data preprocessing: missing values, scaling data	Dang Tran	Thanh Le quang	⏏	DONE	Done	20/Jul/26	25/Jul/26	24/Jul/26
☒	ACM2-14	[DATA] Implement PCA for data, split data to Train/Val/Test	Dang Tran	Thanh Le quang	⏏	DONE	Done	20/Jul/26	25/Jul/26	24/Jul/26
☒	ACM2-26	[QA] Validate step-by-step data EDA, preprocess pipeline and PCA	Vo Ngoc Gia Bao	Thanh Le quang	⏏	DONE	Done	21/Jul/26	29/Jul/26	28/Jul/26
⚡	ACM2-15	[EPIC 3] BUILD MODEL, DISTANCE & EVALUATION METRICS	Văn Vĩ Nguyễn	Thanh Le quang	⏏	DONE	Done	20/Jul/26	29/Jul/26	26/Jul/26
☒	ACM2-16	[MODEL] Build KNN base and Apply distance metrics	Văn Vĩ Nguyễn	Thanh Le quang	⤴	DONE	Done	20/Jul/26	29/Jul/26	26/Jul/26
☒	ACM2-18	[MODEL/PIPELINE] Build KNN+ with K-means search optimize	Lê Thanh Lâm	Thanh Le quang	⏏	DONE	Done	20/Jul/26	29/Jul/26	26/Jul/26
☒	ACM2-19	[MODEL] Write evaluation metrics (Precision@K, etc.)	Thanh Le quang	Thanh Le quang	⏏	DONE	Done	20/Jul/26	29/Jul/26	27/Jul/26

T	Key	Summary	Assignee	Reporter	P	Status	Resolution	Created	Updated	Due
☒	ACM2-27	[QA] Validate on model KNN, KNN+, distance metrics & evaluation metrics performance, edge cases	Vo Ngoc Gia Bao	Thanh Le quang	=	DONE	Done	21/Jul/26	29/Jul/26	29/Jul/26
⚡	ACM2-20	[EPIC 4] DEMO & FINAL DELIVERY	Lê Thanh Lâm	Thanh Le quang	=	DONE	Done	21/Jul/26	30/Jul/26	03/Aug/26
☒	ACM2-21	[TECH LEAD] Build streamlit for demonstration	Thanh Le quang	Thanh Le quang	✓	DONE	Done	21/Jul/26	29/Jul/26	02/Aug/26
☒	ACM2-22	[TEAM LEADER] record demo video	Thanh Le quang	Thanh Le quang	=	DONE	Done	21/Jul/26	30/Jul/26	02/Aug/26
☒	ACM2-23	[TECH LEAD] Prepare presentation slides + script	Lê Thanh Lâm	Thanh Le quang	=	DONE	Done	21/Jul/26	30/Jul/26	02/Aug/26
☒	ACM2-28	[QA] Final QA report: summary, known issues. Testing end-to-end system	Vo Ngoc Gia Bao	Thanh Le quang	✓	DONE	Done	21/Jul/26	30/Jul/26	02/Aug/26
☒	ACM2-24	[TEAM LEADER] Final review and Retro meeting	Thanh Le quang	Thanh Le quang	✓	DONE	Done	21/Jul/26	30/Jul/26	03/Aug/26
☒	ACM2-29	[REVISE] adding testcases and review code + report	Vo Ngoc Gia Bao	Thanh Le quang	=	DONE	Done	05/Aug/26	05/Aug/26	05/Aug/26
☒	ACM2-30	[REVISE] Revise code and implement weak multi-label and reranking	Dang Tran	Thanh Le quang	=	DONE	Done	05/Aug/26	05/Aug/26	05/Aug/26
☒	ACM2-31	[REVISE] Revise code format and update notebook	Văn Vĩ Nguyễn	Thanh Le quang	=	DONE	Done	05/Aug/26	05/Aug/26	05/Aug/26
☒	ACM2-32	[REVISE] Revise report and updating docs	Lê Thanh Lâm	Thanh Le quang	=	DONE	Done	05/Aug/26	05/Aug/26	05/Aug/26